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M&O CCB AGENDA for
Tuesday, February 20, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)

1-800-547-5078

Roll-Call
NCRs Recommended for Closure Page
Deferred CCRs Page 1
Open ECO Report Pages 2 - 10
New CCRs Pages 11
Deferred & Procurement CCRs

(For Reference Only) Pages 12-13
Comments

Meeating Adjourned



WIAEOQS_OPS\CDMTS\DERF\CMAF.DBF
Printed: 02/16/01 11:47

M&QO Deferred CCRs and Open Action Items

As of 02/20/01
Action No. CCB Actionee Date Due CCR No.
AC-01-0100 MEO GAVIGAN, G. Q272001 o1-0118

(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, COTS
Deferred unitl 2/20/01, Gary Gavigan looking at availability of equpipment.

AC-01-0101 MED JOHNSTON, D 02120001 01-0123
(CCR Title; Change IT DHF Ingast from Autoingest to Follingingest)
David Johnston awaiting impact from development.

Records printed: 2
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WAEOS_OPS\CDMTS\DBF\CMAF.DBF
Printed: 02/16/01 11:48

M&O ECO Open Report

As of 02/20/01
Action No. CCB DAAC Actionee Date Due CCR No.
AC-99-0552 M&O LARC ANDREWS, B. 02/27101 99-12186

{CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for ¥2K compliance)

Notify CM when Winframe Software Version 1.7 has been installed at LARC.

Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful.

AC-01-0047  M&OD LARC ANDREWS, B. 04/02/01 01-0048
(CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, N3IDC)
Inform CM when you have installed archive migration hardware at LaRC.

Last Status: 01/23/01 LOGGED

AC-01-00086 MEO LARC ANDREWS, B. 02127101 01-D003
(CCR Title: Dalete unwanted EIN and related recards in ILM database at the sifes)

Inform CM when you have executed Local ILM admin script per technical directive
instructions #01-002 located on the SMC page.
Last Status: 01/09/01 LOGGED

AC-00-1221 M&O LARC ANDREWS, B. 02/27101 00-1169
(ECR Title: Baseline AMASS 4. 12 .4)
Notify CM via e-mail (ecsecm) when the AMASS 4.12 4 tar file has been downloaded
from the SMC and installed at LaRC.
Last Status: 12121100 LOGGED

AC-0D-1188  M&OD LARC ANDREWS, B. 02/27101 00-1145
(CCR Title: IREX 6.5.9m Maintenance Upgrade for 3GI Science processor machines only for the ECS proje
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12114100 LOGGED

AC-00-1175 MRO LARC ANDREWS, B. 02/27/01 00-1158
(CCR Title: Procure PopChart lmage Server and PopChart Builder for ECS Dashboard)
Notify CM via e-mail {ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACs.
Last Status: 12/14/00 LOGGED

AC-00-1140 ME&O LARC ANDREWS, B. 02127101 00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems. standard inetd confi
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at LaRC.
Last Status: 12/05/00 LOGGED

Page 1



Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-1008  ME&O LARC ANDREWS, B. 021271 00-0990
{CCR Title: Install and Run Distributad Danial of Service Trojan Delection Tool on Baseine Solans Sys n al
Please inform CM when DDOS has been downloaded, run, and installed according to
914-TDA-146 at LARC.

Last Status: 10f18/00 LOGGED

AC-00-0586 M&0D LARC ANDREWS, B 02/27/01 00-0964
(CCR Title: SGI IR 6.5 Kernel Configuration Parameter Descriptions)

Inform CM when LaRC implements the ECS baselined configuration parameter values
for the SGI IRIX 6.5 Kernel as set forth in document 510-TDA-024-Rev00.
Last Status:  10M12/00 LOGGED

AC-00-0777  MEO0 LARC ANDREWS, B. 0227101 00-0810
(CCR Title: SGI FLEXIm License Server Baseline Change)
Install 10acg02 as the third of the SGI FLEXIm redundant license servers during the
IRIX 6.5 OS upgrade. Configure 10acg01, 10drg01 and 10drg03 as SGI redundant
servers. Request redundant servers license key from 3W licensing.
Last Status:  08/15/00 LOGGED

AC-00-0B48 Ma&O LARC ANDREWS, B. 02427101 00-0857
(CCR Title: Baseline Tripwire 1.3 for IREX 6.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
514-TDA-0143.
Last Status: 08/24/00 LOGGED

AC-00-0905 ME&O LARC ANDREWS, B 02127101 DO-0793A
(CCR Title: SGI IRIX 6,56 operating system and supporting COTS mamtenance upgrade for the ECS proje
Install Irix 6.5 at LARC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via
ecscmi@eos hitc.com when completed.
Last Status: 081 000 LOGGED

AC-00-0808  M&OD LARC ANDREWS, B. 02427101 00-0793A
(CCR Title: SGI IR 6.5.6 operating system and supporting COTS maimtenance upgrade for the ECS proje

Update or verify Consclel and Console2 baseline as attached in CCR 00-0753A during
DAAC's IRIX 6.5 Transition at LARC.
Last Status:  09/11/00 LOGGED

AC-00-0733 Ma0 LARC ANDREWS, B. 0227 01 00-0769
(COR Title: IMSL 84-bit 3.01 C and 4.01 Fortran Library maintenance upgrade for SGI IR 6.5 for the ECS
Notify CM when IMSL 64-bit 3.01 C and 4.01 Fortran have been installed at LaRC
according to the PSR instructions 814-TDA-026-Rev1.
Last Status: 08/04/00 LOGGED

AC-00-0738 Ma0 LARC ANDREWS, B 02/27/1 00-0771
(COR Title: IDL 5.3 for IRDK 6.5 and IDL 5.3.1 for PC Mainfenance Upgrade for the ECS Praject)

MNotify CM when IDL 5.3 for IRIX 6.5 and IDL 5.3.1 has been installed at LARC
according to the PSR instructions 914-TDA-139.
Last Status: 08/04/00 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0048 MaO SED COLE, R. 0227101 01-0049
(CCR Title: Install hardware for arhive migration at EDC)
Inforrm CM when you have updated e0drg11/12 disk configs for archive disk caching.
Last Status: 01/23/01 LOGGED

AC-01-0084 MEO GDAC FENICHEL, L. 0112/ 01-0112
(CCR Title: ESD119 Spatial Subscrgtion Senver Profotype Exensons)

Notify CM via e-mail {ecscm@eos. hitc.com) when the following task is complete.
Create database EcSbDb_TS2. Allow 250MB for data on device testmode_di_dev1 and
250MB for log on device testmode_log_dev1

Last Status:  02/09/01 LOGGED

AC-01-0085 MO GDAC FENICHEL, L. 02201 01-0112
(CCR Title: ESD119 Spatial Subscrigtion Server Profotype Extensions)
Please notify CM via e-mail (ecscm@eos.hitc.com) when the following task is complete.
Add Sybase server login sss_role as dbo. The password the same as login name.
Last Status: 02/09/01 LOGGED

AC-01-0086 MO GDAC FENICHEL, L. 0112/01 01-0112
(CCR Title: ESD119 Spatial Subseription Server Profotype Exensions)
Notify CM via e-mail {(ecscm@eso_hitc.com) when the following task is complete.
Set database options to "select into/bulkcopy, plisort”.
Last Status:  02/09/01 LOGGED

AC-01-0087 M&O GDAC FENICHEL, L. 02M12/0 01-0112
(COR Title: ESD119 Spatial Subscription Server Profotype Extensions)
Notify CM via e-mail (ecscm@eso. hitc.com) when the following task is complete.
Modify the obj.conf for the Netscape enterprise Server to add the
NtoolsisybOCv11.1.0/bin directory to the
Init fn="init-cgi" PATH="ftools/bin" parameter line. The new line should be:
Init fr="init-cgi"
PATH="ltools/sybQCv11.1.0/Min: focls/bin'
Last Status: 02/09/01 LOGGED

AC-01-0088 M&O GDAC FENICHEL, L. 02/12/01 01-0112
(CCR Titie: ESD119 Spatial Subscription Server Profotype Exensions)

Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete.
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2
database can be dropped.

Last Status:  02/09/01 LOGGED

AC-01-0039 MAO0 GDAC GRAY, R 02127101 01-0009
(CCR Title: Engineering Technical Directive 1o lum penfs aff)

Inform CM you have implemented Engineering Technical Directive to turn off penfs
Last Status: 01/23/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0046  MEO GSFC GRAY, R. 04/02/01 01-0046
{CCR Tile: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at GDAC.

Last Status;  01/23/01 LOGGED

AC-00-1192 MEO GDAC GRAY, R. D227/ 00-1141
{CCOR Title: Procure Spares (o reduce DAAC downfime)
Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/M14/00 LOGGED

AC-00-1170 MEO GDAC GRAY R, D2/27107 00-1149
(CCR Title: IR1X 6.5.9m Maintenance Upgrade for SG1 Science processor machines only for the ECS proje
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1176 M&O GDAC GRAY, R, 02127/ 00-1158
{CCR Title: Procure FopChart image Server and PopChart Builder for ECS Dashboard)

Notify CM via e-mail {ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS.
Last Status: 12/14/00 LOGGED

AC-00-1142  M&EO0 GSFC GRAY, R 0227101 00-1095
(CCR Title: Baseline Engineering Technical Directive for Sodaris, SGI, and HP systems, standard inetd confi
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Sclaris, SGI, & HP systems at GSFC.
Last Status: 12/05/00 LOGGED

AC-00-0854 ME&D G5FC GRAY, R. 2/2711 00-0857
(CCR Title: Baseline Tripwire 1.3 for IRD 6.5)
Natify CM via ecscmi@eos hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at
GSFC per PSR 914-TDA-0143.
Last Status: Q91 9/00 STATUS CHECK

AC-00-0B840 ME&O CM HAUPT, S. 03/06/01 00-0826
(CCR Title; Delivered Custom Code Baselineg)
Inform CM when you have updated new delivered custom code baseline document
920-TDX-018.
Last Status: 11/15/00 STATUS CHECK Status fix

AC-01-0014 MEO DEV JOHNSTON, D. 02127101 01-0024
(CCR Title: Enhanced ESOT Update Capabilifty)
Please inform CM via (ecscm) when the SDSVR Development (enhancement of the
ESDT update capability) is complete.
Last Status:  01/12/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-1148 MEO SED LEWALLEN, 5. 02/06/01 00-11186
{CCR Tille: Hardware installations for SPR and FEMS at LaRC; CPU upgrade at GSFC, Gigabit card move
Inform CM when you have added the red-lines to your next updates to the documents
910-TDL-002 Rev 22.
Last Status: 12/06/00 LOGGED

AC-01-0045 M&O NSID LUTES. R. Q02101 01-00485
(CCR Title: Update docs for PDE. archive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at NSIDC.
Last Status: 01/23/01 LOGGED

AC-00-1185 M&O NSID LUTES, R. 0227100 00-1141
{CCR Title: Frocure Spares (o reduce DAAC downfime)
Notify CM via e-mail {ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status:  12/14/00 LOGGED

AC-00-1167 M&ED N3ID LUTES, R. 02727101 00-1149
(CCR Title: IREX 6.5.9m Maintenance Lipgrade for SGl Science processor machines only for the ECS proje

Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science procassor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1174  MEO NSID LUTES, R. 02/27100 00-1158
{CCR Title: Procure FopChart fmage Senver and PopChart Suilder for ECS Dashboard)
Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACSs.
Last Status: 12114/00 LOGGED

AC-00-1141  M&EOD NSID LUTES, R. 0:3/13/01 00-1095
({CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systams, standard inetd confi

Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at NSIDC.
Last Status:  12/05/00 LOGGED

AC-00-0971 ME&O NSID LUTES, R. 02127101 00-0980
(CCR Title: Install test exacutable to fiocteinetd daemaon security bug on IRIX 6.2 and 6.5 x machines)
Inform CM when you have downloaded and installed test executable in NSIDC.,

Last Status: 10/05/00 LOGGED

AC-00-0811 M&O NSID LUTES, R. 0212711 00-0804
(CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distributio
Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-RevD1 at
NSIDC.
Last Status:  08M17/00 LOGGED
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Action No. CCB DAAC Actiones Date Due CCR No.

AC-00-0849 MEO NSID LUTES, R. 03/06/01 00-0857
{CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at NSIDC per
PSR 514-TDA-0143.
Last Status: 08/24/00 LOGGED

AC-00-0819 MEO N3ID LUTES, R. 030601 00-0845
(CCR Title: Release of tar file for DG RAID firmware wpgrade to SMC for delivery 1o DAACS)
Notify CM when DG RAID has been installed as per 914-TDA-142 at NSIDC.
Last Status;  08M17/00 LOGGED

AC-00-0708 M&O NSID LUTES, R. 0272701 00-07 74
{CCOR Title: DUE: Loghost for M&O and ECS)
Prepare and submit a CCR to the M&0 CCB for DUE:; Loghost for M&O and ECS. Use
CCR 00-0774 as a model for your CCR.
Last Status: 08/01/00 LOGGED

AC-00-0814 M&O NSID LUTES, R. 02/27101 0D-0779
(COR Title: Purify 4.5 for 3Gl IRIX 6.5.6 maintenance upgrade for the ECS project)
Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.
Last Status: 091 2/00 LOGGED

AC-01-0048 M&D EDC ROCKWVAM T. 040201 01-0049
(CCR Title: Install hardware for arhive migration al EDC)
Inform CM when you have installed archive migration hardware at EDC.
Last Status: 0172301 LOGGED

AC-01-0041 Ma0 EDC ROCKVAM, T. 0202701 01-0009
(CCR Title: Engineering Technical Directive to tum ponfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status: 01723401 LOGGED

AC-00-1206 MED EDC ROCKVAM, T 0212701 00-1163
(CCR Title: Install PDS equipment at EDC)

Piease inform CM when you have installed PDS hardward at EDC.
Last Status: 12/19/00 LOGGED

AC-00-1207 MAOD EDC ROCKVAM, T 03/31/01 00-1163
(COR Title: Install PDS equipment at EDC)

Inform CM when you have returned the following equipment to EDF after PDS is
operational: 3 CDOROMs attached to e0dis01, 2 8mm stackers attached to eDdis02 (EIN
3013, 3014).

Last Status: 12/119/00 LOGGED

AC-00-1193 MEO EDC ROCKVAM, T. 02127101 00-1141
(CCR Title: Procure Spares to reduce DAAC downtime)

Notify CM via e-mail (ecsecm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status:  12/14/00 LOGGED

9
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-1168 M&Q EDC ROCKVAM, T. Q2127101 00-1149
(CCR Titte: IREX 6.5.9m Maintenance Upgrade for 3Gl Science processor machines only for the ECS proje
Motify CM via e-mail (ecsem) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1138 M&O EDC ROCKVAM, T. D227 1N 00-1085
(CCR Tilke: Basaline Engineenng Technical Directive for Solaris, 361, and HP systems, standard inetd confi
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status: 12/05/00 LOGGED

AC-00-0878 M&O EDC ROCKVAM, T. 02427101 00-0965
{CCR Tile: SYBASE Adapiive Server Enterprise 11.5.x Configuration Parameters and Database Devices)
Inform CM when ASE 11.5.1 ECS baselined values for EDC have been implemented as

set forth in document (Sybase Adaptive Server Enterprise 11.5.x Configuration
Parameters and Database Devices). Notify Imran Chughtai after the transition to
baselined values is complete.

Last Status: 10M2/00 LOGGED

AC-00-0834 M&O EDC ROCKVAM, T 02027101 DO-DB58
({CCR Title: Increase size of automount filesystem for IRDX transgion at all DAACS)

Please notify CM when you have Installed 5 9 GB drives in MSS App server RAID and
add to automount filesystem at EDC.
Last Status: 08/23/00 LOGGED

AC-00-0897 M&O EDC ROCKVAM, T. 02/27101 00-0843
(CCR Title: Engineering Technical Directive to Remowve FLEXIm from certain SGI hosts)
Follow the procedures indicated in the attched ETD to remove FLEXIm servers from
SGI hosts prior to upgrading those hosts to IRIX 6.5. This should only be performed on
hosts that will not be FLEXIm servers once the IRIX 6.5 upgrade is performed.
Last Status:  0B/0&/00 LOGGED

AC-00-0903 MED EDC ROCKVAM, T Q22701 00-0793A
(CCR Title: 3G IR 6.5.8 operating system and supporting COTS maintenance upgrade for the ECS proje
Install Irix 6.5 at EDC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via

ecscm@eos. hitc.com when completed.
Last Status.  09/10/00 LOGGED

AC-00-0807 M&D EDC ROCKVAM, T. 02127101 00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during
DAAC's IRIX 8.5 Transition at EDC.
Last Status:  09/11/00 LOGGED

AC-00-0885 ME&O EDC ROCKWVAM, T. 02271 00-0793C

(CCR Tiile: SGI IRIX 6.5.6 operating systern and supporting COTS maintenance upgrade for the ECS proje
Remaove the e0drg01 and e0drg02 machines at the EDC DAAC and send them to the

Page 7
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Action No. CCB DAAC Actionee Date Due CCR No.
EDF.
Last Status: 10418100 LOGGED

AC-00-0957 M&O EDC ROCKVAM, T. 02127101 00-0793C
[CCR Tille: 5G| IRIX 6.5.6 operating sysiem and supporing COTS maintenance upgrade for the ECS proje
Add the MPISpro Compliers to the e0drg0% machine at the EDC DAAC. Note ProDev
Workshop is also added.
Last Status: 10/18/00 LOGGED

AC-00-0603 MO EDC ROCKVAM, T 0227101 00-0640
(CCR Title: Install IREX trans#icn hardware at EDC, GSFC)
Notify CM when Fast Ethernet cards have been installed in specified machines at EDC.

Last Status: 08/M6/00 LOGGED

AC-00-0458 Ma&O EDC ROCKWVAM. T, 0227101 00-0457
(CCH Title: HP aopenview version 6.0 Maintenance Upgrade for the ECS Project)
Notify CM when Openview Version 6.0 installation is complete at EDC.

Last Status: 04/28/00 LOGGED

AC-00-1194  MAOQ LARC TILLIE, A 02127101 00-1144
{CCR Title: Procure Spares to reduce DAAC downtime)
Notify CM via e-mail {ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin, acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-01-0044  MEO EDS WELLS, T 02/15/01 01-0038
(CCR Title: )
Inform CM when you have replaced gOconsolei INDY with an 02
Last Status:  01/23/01 LOGGED

AC-01-0062 ME&D EDC WELLS, T. 2Mei 01-0087
(CCR Title: Add new Sun E3500 to M&O network)
Inform CM when you have updated 520-TDL-004 Floor Plan. Please give CM a copy
Last Status: O1/31/01 LOGGED

AC-00-0B43 M&EO EDS WELLS, T. 03/06/01 00-0840
(CCR Tille: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)

Update floor plan and cable management plan §20-TDG-004 and 920-TDG-005
Last Status:  08/23/00 LOGGED

AC-00-08%0 MED EDS WELLS, T. 0306401 Q0-074a3
(CCR Titke: SGI IREX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send
softcopies to CM via ecscm@eos hitc.com when complete.
Last Status: 09/01/00 LOGGED

AC-00-0565 MEO EDS WELLS, T. 02127101 00-0556
{CCR Title: Database Maonitoring in PWVC)
Update 520-TDP-009 (Cable Management Plan) as a result of this approved CCR.
Last Status: 0G/0E00 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR No.

AC-00-0320 M&O EDS WELLS, T. 03/06/01 00-0278
(CCR Title; Relocation of g0acs02 {(1828) from N143 to Distribution Area in C101)
Upon receipt of red-line document of $20-TDG-004, update document and submit to
ME&O CCB
Last Status: 03/21/00 LOGGED

AC-00-0345 MAO EDS WELLS, T. 02127101 00-0279
(CCR Titte: nstallation of g0mop07 in C101 console 29 for inges! reporting)

Update 920-TDA-005 (Cable Management Plan) as a result of this CCR,
Last Status:  03/28/00 LOGGED

AC-00-0327 M&O SED WELLS, T. 03/06/01 00-0241
(CCR Title: Remove Ingast Workstation from ECS Design)
Update S20-TDX-005 to reflect the changes in this CCR
Last Status:  03/21/00 LOGGED

AC-00-0328 MEO EDS WELLS, T. 03/06/01 00-0241
(CCR Title: Remove Ingest Warkstation from ECS Design)
Update 820-TDX-04 (Floor Plan) to reflect the change in this CCR.
Last Status:  03/21/00 LOGGED

AC-00-0507 MEO EDS WELLS, T. 03/08/01 00-0495
(CCR Title: Add g0spg10 and RAID to support S5IT)

Update 920-TDG-004, and 920-TDG-005, to reflect addition of gOspg10 to baseline
Last Status:  05/16/00 STATUS CHECK We deleted 920-TDG-012 because this should n

Records printed; 69
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FEB-15—2881 12:21 EROS DATA CENTER BdS 354 2538 P.E2-B2

Bl i |E|-“l’“t|“- L= L:.“‘l.l“l. _ . rﬁﬂ UL I ﬂ-!-;":llﬂj
1. Originator 2  wog Date: 3 CCR#: 4. Rev. | 5. Tek E.Rm#&: | 7.Dept
Bamy Eberhard Ol olaa BOS-554-2560 EDC
215 ol
8, CCR Tithe: Ingran Server for 1GS
9, Originator SignaturelDate 10. Class | 11. Type: 12 Need Date: 03/12/07
Bary Lok Feb 4,100 coR

13. Office Manager Signature/Date 14, Category of Change: 15.hF;'|iuﬂt£:E El.f"ramrgmr:r

! Cither ] ook 28},

MLRI—I-M-'\ - f E.lf -3 } L _Rmma
18. Documentabion/Drawings Impacted: 17. Schaduls 18. Cis) Affected:INGEST
Impact

18. Release Affected by this Change: 20. Date due to Customer: | 21, Estimated Cost:
s None - Under 100K
22 Source Reference: [ JNCR (attach)  |JActon item | Tech Ref. C [XOther
EDCdd001 33

23. Problem: [use additlonal Sheets f necessary)
IG5 may be impacting normal L7 ingest in stabiilty and aperation. Stahility - 1G5 and L7 may be conflicting causing INGRAN core
dumps. Operations - IG5 ingest is currently being timed to avold L7 ingests, cutting down ECS's ability to deal with the 1GS backlog.

24. Proposed Salution: [use additional sheets if necessary)

Creale another instance of INGRAN on icg11 spectfically for the IGS.

This is a request for Engineering Analysis and documentation on the following: 1) Machine configuration and parameler §pacs, 2)
Ingest/Sybase thread analysis, and 3) Insialiation instnuctions for InGran2 and associaled database changes. Initial focus should be
on RAM in uea and swap space and what we can expect with 2 new Ingran2 and 4 IG5 polling servers running

25. Alternate Solution: (use additional sheets If necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if neceasary)
Would prevent fulure contention between IG5 ingest and DHF Ingest.

27. Justification far Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JEDF [ JPVC [JVATC (JEDG [ GSFC LJLeRC LINSIDC [ SMC LJAK LIPL |
EQC []IDG Test Call  TJOther - |
29, Board Commeants: 30. Work Assigned To: | 31. CCR Closed Data:
[ 32. EDF/SCDV GCB Chalr (SigniDate); Dispasition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERD
- . e ' - Fud/ECS
33. M&D CCB Chair (Sign/Date): ' Disposition: Approved AppiCom. Disapproved Vvithdraw Fwo/ESDIS ERE
FPwd/ECS
34, EC3 CCE Chalr [Sign/Data): Disposition: Approved App/Com.  Disapproved Withdraw FwdESDIS ERE
Fwd/ESDIS

CMO1JADD ECSIEDF/SCOVIMED =

= Wi N

m.l_l':d
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£G5S Configuration Change Request Page 1 of Pagel(s)

i, Orlginatar 12, LogDate; | CCR % i 4. Rev: | 5 Tel | B.Rm# | 7. Oept

Sall Engle I| :._ l.p-r JE'] ]'D] 0 HB lr-" l 764-864-9134 II 2308 | cac

& CCR Tite: Reguest for Sparc2( Systems 1o 28 configured & LaRC on ME&0 network ler dashposrd, COTS ang sacurity supoos.
and Systems Admiristralion.

9, Chiginatoer SignaturaDate | 10, ctaf 141, Typa: | 12. Need Date: 02155

éfcf:,% '%AT ?/{-::,.—| | o |

ager Signature/Date / | 14, Gategory of Chang. |48 Priorty: (1f “Emengancy”
g

- o - Fill i Bloek Z8).
u./# /e [ ke Fgwtine

5. Documeniation/Drewings impacted: | 17, Schedule [ 18 Clis) Affected:

ga0-T D004 Finor Fian, 340-TP-204-001 LaRC Ciass MG Impach i

Efuipmant 1 |

19, Releass Affactoc by this Ghange: Z0. Date dua to Guatemer: | 21 Esumated Cost:

ol o212 Mome - LUnder 100K

17 Source Helerenca: TINCR (atiach) [_Action ltem T Tech Ral. [ [GSFC _Othaer:

33, Proolem: (use additional Shoals if FECESSAry]

A SpatcElis needad (55 MB EAN, 8 GB of disk Space) to run a Dashbomrd M0 wab sare2r
2 Brarcal ie neanss as 8 tesibed for COTS imetallations and Security Suppo

& Soarc2t Is needed far Systems Agrmenistration.

34 Proposed Solution: |use additional shauls il necensay)
Transfer exgting Lnused Sparc2 systams kacated at Landgver

75, Alternate Saiution: (Use additional sheets if hecessary
Procure 3 naw IMTEL Soxes.

36 Conseguences il ©h angeis) are not approved: {use additional sheets If MoCEssary)

37 Justification for Emergency {If Block 16 is "Emergancy”}:

] — e — i - -
28, Site|s} Affected: LEoF OPve [CIVATC EDC [ 35F& Elarc [OHSOC LISMC Cax CJPi.
JEDnC  [1IDG Test fell T Other

78, Board Commenis: 5 Work Assignad Toi | 31, GGR Glosed Date:
|

32, EDFISCOV CCE Chair (SigniData); Disposition: Agproved ApplCom. Disapproved  Withdraw Fwd/ESDIS ERE

= = FwdiECH —- _

33, MED CCB Chair i SigniDatal: Disposition: Appraved AppCom.  Disapproved Wiharaw FadESDIS ERE
=wdiECS

34, ECS CCB Chair (Sign/Date): Disposition: Approved AppiCom,  Disapproved e ihdraw  FAdIEEDIS ERB
Fad/BSDIS

Cha1JAGD : ~ECS/EDF/SCOVIMAD

'Da[:_.s,._,;._f_':ﬂ.- e A WA Y

1
e B aw =18 - ='

=% L TZEREISTESTE | 'n- £
mom e e L 44 1E:80 18@Z LB 334



FEE=22=2081 14:53 ERCIS DATH CENTER BOS 94 2420 F.B2s02

ECS Configuration Change '  juest age 1 of Page(s)
1. Orlginator 2. Log Date: 4. CCR i 4, Rev: | 5. Telk: 6. Am#&: | 7.Dept ]

James Verhesr ﬁ/q/ﬂ / ﬂ!“ﬂfﬂ == | 605-594.267T0 | EDG EDC

4. CCR Title: Change LT DHF Ingest from Autolngest 1o Pollinglnges!

& Originator Signature/Date 10. Class | 11. Type: 12, Nesd Date: 11/2001
CCR
e e %fm 3/ ?/ 2oy :ﬂJ
ymmgerslgnﬂuﬂﬂ: 14, Gategory of Changes 15. Priority: (i "Emergency”
fill in Block 28).
MLB"VP"‘\ =:!"ﬁ]":lj i Eoutine
1E. DocumentationDrawings Impacted: 17, Schedule 18, Cl(s) Attactad:INGEST

E05-41.32 Interfacs Confrol Docurmant betwesn EOQSONS Gore Impack:
System {ECS) and the Landsat 7 Syslem
18, Falease Affected by this Change: 20. Date dus to Cuatemer: | 21. Estimated Cost:
£, EB Mong = Linder 100K

23, Source Reference:  LINGH [ata:h) | JAction ltem [ Tech Ref. [ |GSFC [X]Other:
EDC iocal COR EDCAd00151

23. Problem: (use additional Sheets if necessary)

The L7 DHF system is being re-engineerad, creating an opportunity for impravement in the EQAACIDHF interface. For & variety of
raasang, including security, code complexity on the DHF side, and simpitication of EDAAC system, it is being proposed that we
peavide a poding Interface to the LT DHF rather than the currant Autalngest intsrface.

24, Proposed Sclution: (use additional sheats If necessary)

Uneanfigurs the Edlnduto server cumenily on e0icg01 (e0icg11). Instak anather instance of EctnPalling and configure 10 paint to 2
podling direicny on the DHF hardware {IGL &5 attached).

Ecinduio could ba romovad fram tha EDAAC basaling.

| 25, Alternate Solution: (use additiona’ sheets If necessary)

26. Consequences [ Change(s) are not approved: {usa sdditional shests il necessary)
LT DHF will not be able to make desirad changas to the EDAACTDHF Inlerdace

27, Juslificalion for Emergancy (If Biock 15 is "Emergency”):

28. Site(s) Affected: LJEDF LIPVC [JVATC EDC L] GSFC [JweRC [wsioc [JsMc CIaK LIJPL
[Jecc [ G Test Call [ JOther

29, Board Comments: a0, Work Assigned Te: | 31. CCR Closed Date:

32, EDF/SCDV CCB Chair (Slgn/Tate): Disposition: Approved App/Com. Disspproved Withdraw Fwd/ESDIZ ERB
FwdECS

33, MA&D CCB Chair {SigrDate): Disposifion: Approved AppiGom. Disapprovad  Withdraw Fwd/ESDIS EFRB
Fwd/ECE

4. ECS CCH Chair (SignDate): Dispesition: Approved App/Com. Disepproved Withdrew Fwd/ESDIS ERE

I FadESDIS
H [ Y “ ¥
Chiga,ADD {“’:'-6 ¢':-c_ ECS/EDFSCOVIMED
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